

1918-1919

Cost-  
D.C. Collins  
Home  
1919-

Labor.	Contract Labor.	Real Estate	Heating Plumbing Material.	Wiring Cement etc.	Bldg Material Mill work	Decorating	Architecture	Express Freight.
2124 78 ✓ 3315 76 ✓ 2696 47 ✓	239.61 ✓ 103.95 ✓ 400.00 ✓ 18.75 ✓ 762.31 ✓	1625 00 ✓    1625 00 ✓	44 10 ✓ 538 79 ✓ 544 10 ✓ 110 05 ✓ 72 00 ✓ 975 83 ✓ 3 34 ✓ 49 37 ✓ 2 55 ✓	500 00 ✓ 365 45 ✓ 52 42 ✓ 88 32 ✓ 531 41 ✓ 134 11 ✓ 45 56 ✓	312 12 ✓ 277 00 ✓ 65 00 ✓ 141 09 ✓ 40 11 ✓ 8 00 ✓ 131 86 ✓ 46 00 ✓ 635 39 ✓	55 00 ✓ 297 ✓ 500 00 ✓ 300 00 ✓ 296 00 ✓ 375 00 ✓ 1528 99 ✓	114 50 ✓ 15 00 ✓   129 50 ✓	180 60 ✓ 274 72 ✓ 14 37 ✓ 109 63 ✓ 47 19 ✓   626 49 ✓
<u>8167 01</u>	<u>762 31</u>	<u>1625 00</u>	<u>2340 13</u>	<u>1720 27</u>	<u>2843 66</u>	<u>1528 99</u>	<u>129 50</u>	<u>626 49</u>
Painting	Lawn							
395 26 ✓ <u>395 26</u>	500 00 ✓ <u>500 00</u>							
Elect. Material.	Roof. Controd.	Outside. Fence walk etc.	Hardware.	Interior Paint Tile Mantels etc.	Flooring etc.	Bldg. stone	telephones	Sum
344 42 ✓ 147 ✓ 34 22 ✓ 9 93 ✓ 11 33 ✓	550 73 ✓ 79 35 ✓ 7 94 ✓	25 50 ✓ 69 15 00 ✓ <u>94 65</u>	38 72 ✓ 19 32 ✓ 16 83 ✓ 305 63 ✓	331 81 ✓ 353 51 ✓ 11 80 ✓ 257 23 ✓ 6 50 ✓	500 00 ✓	156 35 ✓	118 15 ✓	180 10 ✓
<u>401 59</u>	<u>638 02</u>	<u>1525 50</u>	<u>380 50</u>	<u>961 15</u>	<u>500 00</u>	<u>156 35</u>	<u>118 15</u>	<u>180 10</u>

1 Labor.	9929 32 ✓
2 Real Estate	1625 00 ✓
3 Heating & Plumbing Material	2340 13 ✓
4 Bldg Material.	8038 30 ✓
5 Freight.	626 49 ✓
6 Architecture	1129 50 ✓
7 Decorating	1528 99 ✓
8 Elec Material	519 74 ✓
9 Hardware	380 50 ✓
10 Interior Paint Mantels etc	961 15 ✓
11 Exterior Fence gravel etc	2220 76 ✓
	<u>26499 86</u>

X Labor \$ 26,499.00  
39 00  
\$ 26,538.00

Additions - 1921-1922.  
To House - etc. \$ 2000.00  
Landscape. 1525 00  
Total. \$ 3525.00